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1 Ref A H Pauole Itr (01486) to James 0 Zane Delivery of Interagency Agreement 
Documents March 25 1993 

The attached IAG Compliance Status Report Attachment A is being transmitted per 
your request The report lists the IAG Milestones and Gield Technical Memorandums 
scheduled for the period of FY92 94 (consistent with our two year congressional 
funding period) Information on comments received on delwerable documents is 
currently being retained but has never been requested to be tracked and reported in the 
requested manner This information will be researched and reported in the next 
scheduled report 

Also attached (Attachment B) is a copy of the milestone listing for the Envlronmental 
Restoration (ER) Project generated from our company Management Control System 
(MCS) This report lists all milestones defined In the MCS N93 work packages and is 

I 

currently being submitted to DOE RFO on a monthly basis ’> 

Attachment C rdentifies the document review process that is currently represented in 
our planning schedules This IS the review process that was developed in conjunction 
with DOE RFO and DOE HQ in development of the scheduling strategy presented to the 
regulators The original review cyde as specified in the EM40 Environmental 
Management Pian reflected a sequential review by DOE RFO and DOE HQ Discussions 
with the regulators resulted in agreement for the current parallel DOE review to 
enable streamlining of the review process EG&G is assuming your requested 16-day 
review cycle Is currently included in the 26 day review period shown on the flow 
chart If this 16 day request is in addition to the current review period the impacts 
to the schedule will be four to six months per Operable Unit (OU) 

the IAG If a formal review cycle incorporating a 16 day DOE review bme Is required 
for technical memorandums relief from schedule commitments may be required We 
request guidance as to the DOES dispositlon on Field Technical Memorandum reviews in 
order to incorporate schedule provisions 
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The timing of same other formally submitted documents to regulatory agencies such as 
the ER Monthly Report wll not accomodate a I 6  day review period We request 
guidance as to the DOES review requirement for this type of submittal 

If you have any questions related to this matter please contact Kerry Adams Manager 
of ER Program Integration and Reporting on extension 8762 
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